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AMENDMENT NO.2 TO AGREEMENT TO PERFORM PROFESSIONAL ENGINEERING 
SERVICES TO WATER RECLAMATION FACILITY MASTER PLAN BETWEEN THE 

CITY OF DURHAM AND HAZEN AND SAWYER, P.C.

This contract amendment (“Amendment”) is dated and entered into as of the ________ day of 
______________, 20______, between Hazen and Sawyer, P. C., a foreign corporation authorized 
to do business in the State of North Carolina, ( hereinafter referred to as the “Engineer”) and City 
of Durham (hereinafter referred to as the “City”). 

The City and the Engineer entered into a contract titled “Agreement to Perform Professional 
Engineering Services to the WATER RECLAMATION FACILITY MASTER PLAN between 
the City of Durham and Hazen and Sawyer, P.C.”, dated SEPTEMBER 15, 2010  That contract 
is referred to as the “Original Contract.”  Amendment No. 1, dated September 6th 2012, added 
design and permitting services for projects developed as a result of master planning.  Summarily, 
these projects included aeration basin and piping modifications at both WRFs; chemical storage 
and feed improvements at each WRF; demolition at the NDWRF; and a new side stream 
treatment facility at the SDWRF.

The Original Contract is hereby amended as follows:  

1. Under Exhibit A, The following items are added to Exhibit A at the end of Section E.4:

“NDWRF Standby Electrical Power Generation Facilities scope modifications –
The NDWRF standby electrical power generation facilities were originally 
planned as a centralized System with 12,470v generation and replacement of the 
on-site distribution system owned by Duke Energy with a new distribution system 
owned by the City.  Due to contractual constraints with Duke Energy, the City has 
determined to install a decentralized system with multiple generator sets and will 
continue to use the Duke owned on-site distribution system.  

The Engineer shall design the following generator facilities:

• 1,500 kW, 4,160VAC generator to serve the blower facilities
• 300 kW, 480VAC generator to serve the UV disinfection facilities
• 1,000 kW, 480VAC generator to serve Plant B preliminary and primary 

treatment and the aeration basins
• 750 kW, 480VAC generator to serve the Plant A low lift pump station and 

other Plant A loads
• Electrical modification to supply the filters and RAS pump station from 

the existing Plant B 600kW generator located in the administration.  
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The generator sizes listed above are approximate and may change through the 
course of the design.  The designs will include automatic transfer switches for 
each new generator for automatic open transition transfer between the generator 
and utility sources.  There is no work planned related to modifying or replacing
the existing Plant B 600 kW generator. Related to this project, the City will be 
able to negotiate a reduction in the facility charge from Duke Energy by no longer 
reserving capacity on the backup electrical service to the NDWRF.  The Engineer 
will have no responsibility for negotiation of the terms, conditions and execution 
of the contract with Duke Energy.”

2. The following items are added to Exhibit A after Section E.18. 

“E.19. NDWRF and SDWRF SCADA Renovations – The Engineer shall design
renovations to the NDWRF and SDWRF SCADA system software. This work 
shall include specifications for all existing control strategies, revisions to the 
historical data system, new control system screens, new servers and historian 
servers at both plants. During construction, the Engineer shall conduct a pre-
construction coordination meeting, review SCADA system submittals, conduct 
four Display “Look and Feel” workshops to facilitate inclusion of modern 
information display philosophies, review all displays, attend a factory acceptance 
test, conduct special inspections of the installed SCADA system, develop 
information for inclusion in O&M Manuals, and record drawings of the system.“

3. Under Exhibit A, the following items are added to Exhibit A in Part 3 after Item 4:

“NDWRF & SDWRF Additional Inspection Services – The Engineer shall provide up to 
2 full time resident project representatives as needed to complete Construction Inspection 
tasks assuming a 24 month construction schedule for Contract 3 work at SDWRF and an 
18 month assumed schedule at NDWRF.   Should the contractor schedule extend beyond 
these periods there will be a need to amend this agreement to extend the inspection 
period.  Residents duties shall include obtaining exposed in-place and as built project 
details such as pipe inverts, conduit location, sizes, wire junctions and unique details of 
each system.  The details shall be recorded on the as-builts before buried or inaccessible 
infrastructure is covered.  Electronic as-builts will be updated before release of final 
construction contract payments to confirm proper communication of all project details 
from the contractor.  

The Engineer shall perform all specialty inspections as required under the revised 2012 
NC Building Code.

Additional Electronic Construction Documentation – The Engineer shall provide and 
maintain electronic construction documentation that is accessible by the Owner.  The 
project information database shall be controlled such that certain data, i.e. submittals and 
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RFIs, is available to the Contractor and that other project information, i.e. claims 
analysis, correspondence, etc. is only available to the Engineer and the Owner. The 
project controls database shall be updated on a daily basis during construction. The Final 
deliverable shall be indexed and linked.  Photographic services provided by the 
contractor shall be merged and included in the final deliverable.

Scan City Records for Electronic Operations and Maintenance Manual – The Engineer is 
providing an electronic operations and maintenance manual as part of the Work.  In 
addition to providing searchable PDF copies of vendor O&M manuals from the 
construction occurring under the WRF Master Plans project, the Engineer shall scan City 
records of all vendor O&M manuals from previous construction projects and incorporate 
these into the electronic operations and maintenance manual.  

Construction Administration Warranty Period Services – For all new parts and equipment 
installed as part of the Contract 3 – Chemical Systems and Nutrient Related 
Improvements project, the Engineer shall receive and log into the project controls 
database the Contractor’s pertinent equipment data including but not limited to hp rating, 
serial numbers, make and model numbers, recommended maintenance schedules, 
guarantees and warranties.  The Engineer shall monitor and report on warranty claims 
and resolutions throughout the construction warranty period.

SDWRF Admin/Lab Building Credit for Construction Administration - The City elected 
not to proceed with construction of the SDWRF Admin/Lab Building Modifications. The
Engineer completed Bid Period Services but not the Construction Administration 
Services for this portion of the work.  The Engineer shall provide a credit to the City for 
Construction Administration Services not rendered associated with that contract 
package.”

4. Under Exhibit A, the following items are added to Exhibit A in Part 3 after Item 4, 
replace the Schedule with the following:
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5. The total additional contract amount for this Amendment No. 2 is $714,828.00.  
Accordingly, under Exhibit C, Article 4, Section C4.01, delete the first paragraph and table of 
section 1 and replace with the following:

1.  An amount up to the OWNER shall pay ENGINEER an additional amount of up to 
$3,432,630.00 based on the following assumed distribution of compensation (Design 
Phase and Bid/Construction Administration Phase – Lump Sum and Construction 
Inspection Phase – Billing Rates based on direct labor multiplier).  The Total Contract 
Amount shall be adjusted as follows:

Task Original 
Contract 
Amount

Amendment 
No.1

Amendment 
No.2

Final Contract 
Amount

A. Current and Future Capacity Lump Sum

$136,679
- - Lump Sum

$136,679
B. Master Site Plans Lump Sum

$494,262
- - Lump Sum

$494,262
C.  Energy Management Plan Lump Sum

$142,478
- - Lump Sum

$142,478
D. Major Facilities Management 
Schedule

Lump Sum

$78,390
- - Lump Sum

$78,390

E. Improvements

1.  Design Phase Lump Sum

$652,028
Lump Sum

$296,696
Lump Sum

$94,361
Lump Sum

$1,043,085

2.  Bid and Construction 
Administration Services
(Lump Sum)

Lump Sum

$386,519
Lump Sum

$80,025
Lump Sum

$108,916
Lump Sum

$575,460

2a.  Bid and Construction 
Administration Services 
(Time and Materials) - -

Labor Rate x 3.15 
Multiplier

$46,670

Labor Rate x 3.15 
Multiplier

$46,670

3. Construction Field Services Labor Rate x Multiplier

$416,236 -
Labor Rate x 2.35 Multiplier

$464,881
Labor Rate x 2.35 Multiplier

$881,117

Subtotal-E. Improvements $1,454,783 $376,721 $714,828 $2,546,332

F. Regulatory Assistance Labor Rate x Multiplier

$34,489
- - Labor Rate x 3.15 

Multiplier

$34,489

Subtotal – All Tasks $2,341,081 $376,721 $714,828 $3,432,630
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6. Under Exhibit C, Article 4, Paragraph C4.01, 7, Add the following:

In recognition that the Engineer will provide field staff for the Resident Project Representative 
(RPR) position rather than sub-contracting this portion of the work for Contract 3 – Chemical 
Systems and Nutrient Related Improvements, the Hourly Rate times Multiplier for the RPR 
services for Contract 3 and any remaining RPR services under this Contract shall be based upon 
a direct labor Multiplier of 2.35.   

7. Under Exhibit K Section– Special Provisions insert the following:

1.8. E-Verify Compliance. The contractor represents and covenants that the contractor and its 
subcontractors comply with the requirements of Article 2 of Chapter 64 of the North Carolina 
General Statutes (NCGS). The City is relying on this E-Verify Compliance section in entering 
into this contract. The parties agree to this section only to the extent authorized by law. If this 
section is held to be unenforceable or invalid in whole or in part, it shall be deemed amended to 
the extent necessary to make this contract comply with NCGS 160A-20.1(b).    
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IN WITNESS WHEREOF, the parties hereto have executed this Amendment to the Original 
Agreement, the Effective Date of which is indicated on page 1.

ATTEST:
OWNER – CITY OF DURHAM

_____________________________ By: ________________________________

Preaudit Certification:

ENGINEER:

HAZEN AND SAWYER, P.C.

____________________________ By: ________________________________

Secretary Vice President

Corporate Seal – Engineer Date Signed: _____________________

State of North Carolina ACKNOWLEDGMENT BY CORPORATION

County of Wake

I, a notary public in and for the aforesaid county and state, certify that Robert S. DiFiore
personally appeared before me this day and stated that he is Secretary of Hazen and Sawyer, 
P.C., a corporation, and that by authority duly given and as the act of the corporation, the 
foregoing Amendment with the City of Durham was signed in its name by its Vice President 
whose name is Ronald L. Taylor, sealed with its corporate seal, and attested by himself as its said 
Secretary. This the ______________ day of __________, 2014.

My commission expires: _______________________________________
___________________ Notary Public


